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Hawaii Preparatory Academy
PARTICIPANTS:

Energy Lab Coordination Meeting
HPA Working Committee (HPAWC)

HPA Campus – Thursday, August 14th
Edgar Spencer, HPA (ES)

Bill Wiecking, HPA (BW)

Gary Campbell, HPA (GC)

Greg Mooers, HPA (GM)

Ken Melrose, Pa’ahana (KM)

David Croteau, Flansburgh (DC)

Chris Brown, Flansburgh (CB)

Ana Serra, Buro Happold (AS)

Walter Billingsley, Belt Collins (WB)

Walter Vorfeld, (WVA)

Chase Cavedoni, Hakalau (CC)

Wally Oki, (WO)

AGENDA-THURSDAY, August 14, 2008 

8:00AM-8:30AM  Overview

Attendees:  HPAWC, ES, BW, GC, KM, DC, CB, AS, WB, WVA, CC, WO

Review schedule and agenda for the day’s meeting

Reinforce goals for meeting and priorities for following 7 weeks.

8:30AM-9:00AM Summary of Spaces & Functions

Attendees: BW, KM, DC, CB, AS, WB, WVA, CC, WO

Confirmation of Space Uses led by David Croteau

· Review of Building Space Uses

· Identification of Furniture

· Equipment Requirements

9:30AM-11:00 AM Building Systems’ Coordination

Attendees: BW, KM, DC, CB, AS, WB, WVA, CC, WO

Collaborative effort intended to promote systems awareness among consultant disciplines. Each Consultant will lead a particular segment in which systems’ functions, interdependencies, and conflicts will be identified. Coordination and resolutions may be briefly discussed with the understanding that more complex issues shall be revisited among affected parties afterward. During coordination session Ana Serra of Buro Happold will be contacted via teleconference and email to confirm systems for adherence to LEED and LBC requirements.

Note: We will create a set of redline drawings during this Coordination Meeting. The drawing set will be scanned and distributed electronically afterward. This will be our Coordination Set and ultimate “product” from the meeting.

Site (45 minutes) Led by Walter Billingsly of Belt Collins 

· Review of Early Sitework & Roadway Project

· Systems

· Grading & Drainage

· Pedestrian and vehicular access

· Utilities (Potable Water, Electrical, Wind)

· Storm Water

· Courtyard & Hard-scape Design

· Planting Plan

Structural (45 minutes) Led by Walter Vorfeld

· Systems 

· Foundation & Basement

· Steel Framing & Bracing

· Roof Framing & Composition

· Building Enclosure & Sun Screens

· Deck

11:30AM-12:30PM  Groundbreaking

Attendees:  All

12:30PM-1:30PM  Lunch

1:30PM-3:00 PM Building Systems’ Coordination Cont’d…

Attendees: BW, KM, DC, CB, WB, WVA, CC, WO

Mechanical (45 minutes) Led by Chas Cavedoni

· Systems

· Passive Ventilation (active exhaust fan backup)

· Rain Water Catchment & Filtration System

· Hydrothermal Radiant Cooling/Heat Pump

· Solar Thermal Hot Water

· Air Conditioning

· Sensors & Building Controls

Electrical (45 minutes) Led by Wally Oki

· Systems

· Daylighting

· Artificial Lighting

· Site Lighting

· Low Voltage Power

· Equipment Power

· Photovoltaics

· Wind turbines

· Building Controls & Monitoring

· Video communications

3:30PM-5:30PM  Meeting Summary

Attendees:  BW, KM, DC, CB, WB, WVA, CC, WO

· Next deadline: Cost Estimate Set (drawings & specs)

· Project Schedule review

· Final Review of meeting items and noting of priority tasks
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